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JULY 8, 1988

Michelle M. Glenn b
USEPA Region IV

345 Courtland Street, N.E.

Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD JUNE 1988 MONTHLY PROGRESS REPORT
Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed is
the June 1988 monthly progress report for Bluff Road. This
report format was developed based on the ACO requirements to
provide a very concise, matter-of-fact presentation of
major/significant project activities. We believe this is
the most effective format to communicate activities and
minimize the paperwork we all have to deal with.

We would be happy to discuss any input you may have on

improving the format of the report. If you or your staff
have further questions concerning this report, please
contact me at  (615) 691-5052, Thank you for your
assistance.

Best regards,

ﬂmufa&&m&

o~ Michael A. Miller,
Senior Project Manager

cc: Lorelei Borland
IT Corporation

Enclosure
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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PEFRIOD COQVERED: 1 June through 30 June 1988

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*¥ursued appropriate easements

PLANS AND PROCEDURES COMPLETED:

Wbtained easement for the Roof property. The Hopkins

and Helms easements are still in preparation by their

attorney. A copy of the temporary easement being used s
was provided to Roland Haywood (USEPA) for use on the
Seidenberg property.

¥ontinued base map preparation. Draft was reviewed.
Final revisions are in progress.

*Recelived USEPA comments and clarification of
requirements for the implementation plan and discussed
these in detail with the EPA Project Officer.

’

ACTION ITEMS FOR FOLLOWING MONTH:

*ursuant to the conversation with the EPA Project
Officer, submit the revised Implementation Plan which
will consist of a brief summary of actions to
implement the Ebasco Work Plan and specific details of
proposed deviations/modifications to this Plan that
will enhance the effectiveness of the overall study. ;.

xﬁ-"w“

omplete base map preparation -
btain final easements for the HopKins and Helms
properties. Provide assistance as necessary to USEPA s
in obtaining the easement for the Seidenberg property. . . .

- > Tag nY g
*®oordinate the requirements and procedures for the on-
site tank removal and disposal with the Agency and
execute the agreed upon procedures as soon as
practicable.

¥valuate site security requirements as soon &as
possible following receipt of access authorization for o
the site. . 3
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¥Initiate the passive so0il gas survey (Petrex)
immediately following execution of final access
authorizations.

ANTICIPATED DELAYS/PROBLEMS:

*¥It is not anticipated that further problems with
access agreements will result 1in project delays.
However, until executed agreements are in-hand, field
work at the Site cannot be commenced.

RESULTS OF SAMPLING/TESTING:

/A

g
B AN

e

PUEMy o i
P, !






